

NEWBORN SCREENING CCHD IMPLEMENTATION TIMELINE

Timeline	What	Component	Details
July 1 st	System Implementation Phase I	Education materials—parent and providers	<ol style="list-style-type: none"> 1. Modified NBS Brochure including new disorder in ENG and SPA 2. Provider 1-page flyer 3. Provider tool kit 4. Presentation for Site Visits
		Communication Plan	<ol style="list-style-type: none"> 1. Email to hospitals, birthing centers 2. Post announcements and implementation timeline 3. Inclusive of partners
		Data on failed results	<ol style="list-style-type: none"> 1. Use of form implemented to capture failed results 2. Will be faxed monthly
		Website	<ol style="list-style-type: none"> 3. Framework for Tools & Resources developed as part of www.aznewborn.com; 4. link with Birth Defects
		Tools created	<ol style="list-style-type: none"> 1. Collection kits designed and ordered 2. Form to capture failed results from providers
		Pilot with 1 hospital	Using the tools to determine any barriers so they can be incorporated into training
		Target birth hospitals: Round 1 on-site Training	<ol style="list-style-type: none"> 1. Colorado River Region 2. Show Low 3. Yavapai County
		Statewide Conferences planned	<ol style="list-style-type: none"> 1. dates and agenda set 2. Vendor being contracted to host three regional conferences: 1-Tucson, 2-Phx, and 3-Flagstaff

		Bloodspot data system modified to capture data	Changes to data system and testing completed
		Outreach planned--registered to exhibit	<ol style="list-style-type: none"> 1. Az Perinatal Trust—nurses (Aug 13) 2. AzAAP—pediatricians (June 24)
		Equipment specked out	<ol style="list-style-type: none"> 1. Initiating contract with equipment vendor to purchase handheld pulse oximeters to lend to qualified birth centers/midwives
		Needs Assessment Survey Completed	<ol style="list-style-type: none"> 1. Evaluated to determine current practice, barriers
July		Webinars	<ol style="list-style-type: none"> 1. Develop curriculum & materials 2. Logistics: technology, times, participants 3. Develop certificates for completion
		Materials	<ol style="list-style-type: none"> 1. To be created. Parent CCHD brochure in ENG & SPA
August	Phase II	Publicity	<ol style="list-style-type: none"> 1. Directors blog 2. Governors summary 3. Social media: video clips, Blog, Facebook, Pinterest, Twitter 4. Website enhancements 5. Az. Central interviews with parents, subject matter experts 6. Ribbon cutting with March of Dimes 7. Develop interagency partnership with BWCH/Home Visiting (Facebook page, references to home visitors)
		Round 2 on-site trainings	<ol style="list-style-type: none"> 1. Southern AZ 2. Eastern AZ
August 14		Collection kits received by lab	<ol style="list-style-type: none"> 3. Implement plan to replace cards in the lab; destroy old stock

August 21	Collection kits disseminated to users	<ol style="list-style-type: none"> 1. Distribute linked and supplemental cards to all birth hospitals, midwives and birth centers 2. Begin filling orders with new stock
August 31	Begin capturing data from new cards	<ol style="list-style-type: none"> 1. Partnering with Birth Defects to query and analyze data 2. Monitoring & surveillance
September Phase III	Round 3 on-site trainings	<ol style="list-style-type: none"> 1. Northern AZ 2. Target midwives 3. Indian health service centers 4. Sites with barriers
	Three Conferences	<ol style="list-style-type: none"> 1. Phoenix, Sept. 21st 2. Flagstaff, Sept. 24 3. Tucson, to be determined
September 1st	Ribbon Cutting Ceremony	<ol style="list-style-type: none"> 4. March of Dimes lead 5. Media kickoff
	Establish equipment lending program	<ol style="list-style-type: none"> 6. Agreements/requirements 7. Tracking program
Dec 31, 2015	Initial program evaluation	<ol style="list-style-type: none"> 1. Measure progress to date 2. Determine cases confirmed through the program 3. Assess sustainability/quality improvement opportunities